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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY - RECOMMENDATION 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Subregion: SOUTH     County:  TULARE 
 
Applicant: COMMUNITY SERVICES & EMPLOYMENT TRAINING, INC. (CSET) 
 
Project Title: TULE RIVER SITE IMPROVEMENT PROJECT II  
 
Application Number: SNC 070347 
 

PROJECT SCOPE 
 

The Community Services & Employment Training, Inc. (CSET) will conduct twice a month clean-
ups along the Tule River within the Sequoia National Monument. This effort will be carried out 
by CSET in partnership with the US Forest Service and WildPlaces. CSET will also organize 
and oversee large-scale river clean up events. CSET will train and supervise youth corps to 
conduct the clean ups, and they will also be educating the youth they employ about the 
importance of watershed health. CSET will train and work with their youth corps to conduct 
graffiti evaluations and mapping using GIS. Finally, CSET will conduct river clean-up outreach 
and education at local community events, through the Wild Camp program, high school 
presentations, and by scheduling presentation with youth corps staff and forest rangers.  

 
 

RECOMMENDATION 
 

Staff recommends the authorization of this grant for $149,428, which does not include $49,100 
for a crew cab that would continue to be used beyond the life of this grant.    

 
 

LETTERS OF SUPPORT 
 
None provided. 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Organize and set clean up schedules for monthly river clean 
ups  

June 2008, March 2009 & 
2010 

Order supplies for monthly and large scale clean ups  June 2008, March 2009 & 
2010 

Conduct safety training for monthly clean ups June 2008, 2009 & 2010 
Plan and coordinate large clean up events: Keep America 
Beautiful, Public Lands Day, and Earth Day June 2008-April 2010 
Conduct monthly river clean ups including photo documenting 
each event and logging location and amount of trash collected 
to identify future trash bag dispenser sites and receptacles 

July 2008, May-September 
2009 & 2010 

Conduct Keep America Beautiful-Great American Clean Up and July 2008 & 2009 
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evaluate clean up effort 
Forest Service presentations to Youth Corps and public July 2008, May-September 

2009 & 2010 
Conduct Wild Camp outreach and education program (five 
sessions each summer) Summer 2008 & 2009 
High school presentations about river clean up and watershed 
health September-June 2008 & 2009 
Conduct Public Lands Day Clean Up and evaluate clean up 
effort September 2008 & 2009 
Conduct GIS training for graffiti mapping September-November 2008 
Complete and submit six-month progress report to SNC November 2008 
Conduct Earth Day Clean Up and evaluate clean up effort April 2009 
Conduct GIS graffiti mapping April 2009-March 2010 
Complete and submit 12-month progress report to SNC May 2009 
Complete and submit 18-month progress report to SNC November 2009 
Final Report/Final Payment Request April 2010 
 

PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Supplies for large clean up events, conduct evaluations, graffiti 
mapping 

$40,000

60, twice monthly clean up events $84,762
Mileage $3,960
Clean up supplies for monthly events $6,000
Direct administration expenses $14,706
GRAND TOTAL $149,428
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